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STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS

SUMMARY':

The California Department of Transportation (Department) is presenting this item to provide the status
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY)
2010-11 and FY 2011-12.

In FY 2010-11, the California Transportation Commission (Commission) voted 322 state-administered
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program
(SHOPP), and Proposition 1B projects on the State Highway System. As of December 29, 2011, 311
projects totaling $1.67 billion have been awarded.

In FY 2011-12, the Commission has voted 150 state-administered STIP, SHOPP, and Proposition 1B

projects on the State Highway System. As of December 29, 2011, 81 projects totaling $553 million
have been awarded.

BACKGROUND:

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006),
which formalizes the condition of allocation that requires projects to be ready to proceed to construction
within six months of allocation. The policy also requires that projects that are not awarded within four
months of allocation be reported to the Commission.
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FY 2010-11 Allocations

No.

No Projects No. No.

No. Voted No. Pro'e.cts Awarded Penjdin Projects Projects

Month Allocated Projects Projects Projects Fan ds Projects Bid g Awarded Awarded

Voted $ X 1000 Awarded $ X 1000 : within within
Lapse Opening/
4 months 6 months
Award
August 2010 81 $903,256 80 1 $782,445 0 57 71
September 2010 10 $20,652 10 0 $26,245 0 4 8

November 2010 27 $124,226 27 0 $114,306 0 16 22
January 2011 39 $473,732 39 0 $480,902 0 23 34
March 2011 53 $100,728 53 0 $96,209 0 46 52
May 2011 54 $67,952 54 0 $66,244 0 40 50
June 2011 58 $805,270 48 0 $107,335 10 41 46
TOTAL 322 $2,495,816 311 1 $1,673,686 10 227 283

Note: 1. Total awarded amount reflects total project allotment, including G-12 and supplemental funds.
2. Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.
3. FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects.

FY 2011-12 Allocations

No.
No Projects No. No.
No. Voted No. Pro'e.cts Awarded Penjdin Projects Projects
Month Allocated Projects Projects Projects Fujn ds Projects Bid g Awarded Awarded
Voted $ X 1000 Awarded $ X 1000 - within within
Lapse Opening/
4 months 6 months
Award
August 2011 90 $1,864,282 57 0 $508,923 33 41 57
September 2011 18 $76,605 11 0 $27,279 7 10 11
October 2011 18 $166,249 5 0 $5,500 13 5 5
December 2011 22 $282,082 8 0 $11,585 14 8 8
TOTAL 148 $2,389,218 81 0 $553,287 67 64 81

Note: 1. Total awarded amount reflects total project allotment, including G-12 and supplemental funds.
2. Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.
3. FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects.
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Dist-PPNO Project County- Description Allocation Award Allocation Project Status
EA Route Date Deadline Amount
04-5301R 0A535 SOL-80 In Fairfield, at the 22-Jun-11  31-Dec-11 $42,300 Bids opened 12/14/11.
Eastbound Codelia Delay to award due to bidder
Truck Scale. inquires. Concurrent time
Relocate and expand extension is being requested.
truck scale.
04-0681Y 2708U SM-280  Replacement 22-Jun-11  31-Dec-11 $1,809 Delay to award due to
planting neighboring project. Funds
have been allowed to lapse.
04-0104* 4A070 ALA-580 Inand near the city 22-Jun-11  31-Dec-11 $48,959 Delay due to Department of
of Livermore, Fish and Game permit.
construct Truck Concurrent time extension is
___________________________________________ Climbing Lane, e iiiiiiiiiiiiiio_.______ beingrequested.
04-01378* 45260 ALA-580 rehabilitate 22-Jun-11  31-Dec-11 $12,920
pavement and
construct retaining
walls.
07-3037** 22830 LA-710 At the Port of Long 22-Jun-11  31-Dec-11 $299,795  Delay to award due to
07-adzst T o880 T LAIg T Beachatthe T223und1 T 3TDeciil 170,208 Cvaluation and approvalof
terminus of the I- Alternative Technical
710 freeway. Concepts (ATCs).
Replace existing Concurrent time extension is
bridge. being requested.
07-3189 2332A LA-5 From State Route 14 ~ 22-Jun-11  31-Dec-11 $53,626 Bids opened 9/8/11. Delay
Interchange to Pico to award due to bidders’
Canyon Road. Add qualifications. Concurrent
Truck Lanes.. time extension is being
requested.
07-3529 24540 LA-10 22-Jun-11  31-Dec-11 $55,500 Bids opened 12/16/11.
Pending Award.
08-0133K 0P160 SBD-10 Near Ontario, from 22-Jun-11  31-Dec-11 $1,114 Bids opened 10/6/11. Delay
Milliken Avenue to to award due to bidders’
Wilson Creek qualifications. Concurrent
Bridge. Repair time extension is being
decks, joints and requested.
overlay with
merthacrylate on 21
structures to extend
the bridges service
life..
11-0969 29671 SD-75 Replacement 22-Jun-11  31-Dec-11 $1,032 Bids opened 9/8/11 Delay to

planting

award due to bidders’
qualifications. Concurrent
time extension is being
requested.

*  The two voted projects are combined for construction purposes.
** Same project voted with multiple funding source.
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Dist-PPNO Project County- Description Allocation Award Allocation Project Status
EA Route Date Deadline Amount

01-2281 47501 HUM-254  Construct Soldier 10-Aug-11  28-Feb-12 $1,662 Bids opened 11/8/11.
Pile Retaining Wall Pending Award.
and place HMA
(Type A).

02-3428 2E290 SIS-96 Paint bridges and 10-Aug-11  28-Feb-12 $4,725 Bids opened 11/30/11.
place polyester Pending award.
overlay.

03-9578 0A580 YUB-70  Cold plane AC, 10-Aug-11  28-Feb-12 $41,500 Bids opened 12/13/11.
excavate roadway Pending award.
and place HMA and
reinforced PCCP.

03-8565 2F010 YOL-5 Rubberized asphalt 10-Aug-11  28-Feb-12 $13,734 Bids opened 11/8/11.
overlay. Pending Award.

03-6907 3E030 SAC-VAR Upgrade MBGR 10-Aug-11  28-Feb-12 $599 Bids opened 10/26/11.
End Treatments Pending Award.

04-0342B 0C740 MRN-101  Asphalt Concrete 10-Aug-11  28-Feb-12 $24,413 Project advertised on
surfacing. 10/31/11. Bid opening date
1/11/12.
04-0433B 0C880 SCL-85  Grind and replace 10-Aug-11  28-Feb-12 $12,010 Bids opened 12/7/11.
concrete pavement, Pending award.
and resurface
highway.

04-3671 26413 NAP-12  Widening highway 10-Aug-11  28-Feb-12 $30,600 Bids opened 12/6/11.
to 4 Lanes and Pending award.
constructing
Retaining Walls

04-0367D 26414 SOL-12  Widen Route 12 10-Aug-11  28-Feb-12 $61,000 Bids opened 12/13/11.
from a two-lane to a Pending award.
four-lane
conventional
highway.
04-0081G 29761 ALA-84  Widen exist Hwy 10-Aug-11  28-Feb-12 $17,050 Project advertised on
and Br; construct an 12/12/11. Bid opening date
access Br and 2/22/12.
retaining walls.
04-0485N 44883 SCL-152  Perform highway 10-Aug-11  28-Feb-12 $985 Bids opened 11/29/11.
planting and install Pending award.
irrigation system
04-0045D 45090 SM-1 Stabilize and repair 10-Aug-11  28-Feb-12 $185 Project will be awarded prior
slope and install to deadline.
Rock
Slope Protection at
one location
damaged by heavy
rainfall.

05-0075 0M750 SCR-1 Place hot mix 10-Aug-11  28-Feb-12 $16,944 Bids opened 12/17/11.
asphalt on existing Pending award.
pavement.

06-6506 0L640 KER-99  Replace existing 10-Aug-11  28-Feb-12 $88,179 Bids opened 12/7/11.
roadway pavement Pending award.
with concrete
pavement.

07-4030 1X570 VEN-150  Environmental 10-Aug-11  28-Feb-12 $753 Project will be awarded prior

mitigation project.

to deadline.
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07-4137 20211 LA-710 Pave roadway with 10-Aug-11  28-Feb-12 $190,222  Project advertised on
long life pavement 10/10/11. Bid opening date
and widen roadway 1/12/12.
and bridges.

07-3708 25160 LA-14 Replace concrete 10-Aug-11  28-Feb-12 $46,000 Bids opened 12/15/11.
slabs, cold plane Pending award.
pavement, and place
HMA.

07-3730 25280 LA-5 Replace PCC 10-Aug-11  28-Feb-12 $130,000  Bids opened 11/3/11.
pavement and widen Pending award.
median shoulder.

07-3756 25490 LA-14 Cold plane, place 10-Aug-11  28-Feb-12 $13,000 Project advertised on
rubberized HMA, 10/31/11. Bid opening date
and replace concrete 1/26/12.
slabs.

07-3922 26050 LA-91 Repair Br cracks & 10-Aug-11  28-Feb-12 $1,800 Bids opened 11/3/11.
joints and place Pending award.
polyester concrete
overlay.

07-3918 26070 VEN-101  Widen Roadway. 10-Aug-11  28-Feb-12 $116,300  Bids opened 12/1/11.

Pending award.

07-4267 2X610 VEN-33  Rebuild slope, 10-Aug-11  28-Feb-12 $313 Project will be awarded prior
roadway and to deadline.
drainage system.

08-0010A 0E410 RIV-10  Widening, repair 10-Aug-11  28-Feb-12 $1,826 Bids opened 12/1/11.
Bridge deck and Pending award.
upgrade bridge
railing.

08-175R 0K150 SBD-15  Cold Plane and 10-Aug-11  28-Feb-12 $9,765 Bids opened 12/1/11.
Overlay Pending award.

08-188Y 39471 SBD-18 Landscape 10-Aug-11  28-Feb-12 $100 Project will be awarded prior
mitigation project. to deadline.

08-0092A 44840 RIV-91  Construct HOV 10-Aug-11  28-Feb-12 $136,600  Bids opened 12/8/11.
lanes and widen Pending award.
bridges.

08-167K 47222 SBD-15 Rehabilitate 10-Aug-11  28-Feb-12 $108,745  Project advertised on
Pavement. 11/14/11. Bid opening date

1/26/12.

10-7350 0A840 SJ-12 Place Hot Mix 10-Aug-11  28-Feb-12 $11,500 Bids opened 12/7/11.
Asphalt with Class 2 Pending award.

Aggregate Base.

10-0283 0M800 STA-99  Rehabilitate 10-Aug-11  28-Feb-12 $72,611 Bids opened 12/6/11.
concrete pavement. Pending award.

10-0246 0S190 MER-5 Remodel weigh 10-Aug-11  28-Feb-12 $1,271 Advertise date 1/9/12. Bid
station facilities and opening date 1/31/12.
ramps.

10-5415 48100 MER-99  Replace overhead, 10-Aug-11  28-Feb-12 $24,991 Bids opened 11/29/11.
widen undercrossing Pending award.
and widen roadway.

12-2587 0F060 ORA-5 Widen roadway and ~ 10-Aug-11  28-Feb-12 $5,978 Project advertised on
bridge, replace 11/14/11. Bid opening date
concrete pavement 1/19/12.
and place HMA.

12-45068 0HO029 ORA-91  Replace concrete 10-Aug-11  28-Feb-12 $21,457 Project advertised on

pavement.

11/14/11. Bid opening date
1/26/12.
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